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HMS Controls Systems

• Rotation system:  Completed.
• I/O Cables:          Pulled from counting house 2nd

floor down to the HMS carriage. 
• Dipole: Completed.
• Quadrupoles: Q3 ½ done.
• HMI: Up and running, nearly complete.



Quadrupole Status

• I/O Rack for Q3 has been wired internally, 
waiting to move into Hall.

• Control Chassis’s for Quads have been 
installed in a rack on the 2nd floor Counting 
House. Wiring for this is about 40% 
complete.

• Tech has been hired to do cable 
terminations and Q1 and Q2’s I/O racks.
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